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ESTIMATE RUN 08/24/2016

ESTIMATE SUMMARY 11:52:14

CONTID: C20430         ESTIMATE NO: 0011 PROG 2005

PCN: 20430-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 W. WILDLIFE CROSSING AT MP 97.42 PERCENT TIME:

PROJECT NO: SHE1602-151                   

US 160 W. WILDLIFE CROSSING AT DRY CREEK

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

CROSSFIRE, LLC PAY PERIOD ENDING

P.O. BOX 339 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

IGNACIO CO 81137     (970)884-4869 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,652,372.18 PARTICIPATING $ $ 756,458.82

AWARD PROJECT AMT: 5,360,587.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -10,416.88

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.64

WORK DAYS

WORK DAYS

69.11%

1,745,961.45

756,458.82

746,041.94

746,041.94

$

$

$

$

3,906,410.73

0.00

3,906,410.73

33,709.43

3,940,120.16

-80,408.81

0.00

3,859,711.35

0.00

AMOUNT DUE 3,859,711.35 746,041.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 746,041.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

198.5 TIME ALLOW: 219

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/11/2015

06/11/2015

08/13/2016

03/26/2015

04/23/2015

05/13/2015

06/11/2015
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,131.721.000

0.00

1.000

L S 

16,131.72000

0010 Removal of Tree 89.000

0.000

202-00010  
 

70,163.1589.000

0.00

89.000

EACH

788.35000

0015 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

39.24000

0020 Removal of Pipe 461.500

61.000

202-00035  
 

14,410.55522.500

1,682.38

522.500

LF  

27.58000

0025 *Removal of Delineator 33.000

18.000

202-00090  
 

248.8851.000

87.84

78.000

EACH

4.88000

0030 Removal of Asphalt Mat (Planing) 0.000

96.400

202-00240  
 

776.0296.400

776.02

2,300.000

SY  

8.05000

0032 *Removal of Pavement Marking 3,298.590

0.000

202-00250  
 

10,423.543,298.590

0.00

6,000.000

SF  

3.16000

0035 *Removal of Ground Sign 2.000

1.000

202-00810  
 

623.853.000

207.95

3.000

EACH

207.95000

0040 *Removal of Fence 4,925.000

2,452.000

202-01000  
 

8,926.177,377.000

2,966.92

7,377.000

LF  

1.21000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

670.78000

0050 Removal of Detour 0.000

0.000

202-06000  
 

0.000.000

0.00

1.000

L S 

6,295.08000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Embankment Material (Complete In Place) 32,236.111

11,678.289

203-00060  
 

833,056.1743,914.400

221,537.14

51,664.000

CY  

18.97000

0058 Muck Excav 1,943.110

745.990

203-00100  
 

60,773.662,689.100

16,859.37

3,000.000

CY  

22.60000

0060 Rock Excavation 14,619.000

0.000

203-00400  
 

167,533.7414,619.000

0.00

14,619.000

CY  

11.46000

0065 Proof Rolling 13.000

1.750

203-01100  
 

1,577.3714.750

187.15

20.000

HOUR

106.94000

0070 Hydraulic Excavator 2.000

0.000

203-01565  
 

278.202.000

0.00

10.000

HOUR

139.10000

0075 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

106.98000

0080 Combination Loader 5.000

21.750

203-01594  
 

3,265.9126.750

2,655.46

30.000

HOUR

122.09000

0085 Potholing 9.000

0.000

203-01597  
 

3,066.849.000

0.00

20.000

HOUR

340.76000

0090 Laborer 5.000

19.000

203-02330  
 

666.2424.000

527.44

30.000

HOUR

27.76000

0095 Structure Excavation 175.000

8.000

206-00000  
 

1,593.93183.000

69.68

202.000

CY  

8.71000

0100 Structure Backfill (Class 1) 48.000

0.000

206-00100  
 

2,005.4448.000

0.00

59.000

CY  

41.78000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Filter Material (Special) 0.000

0.000

206-00505  
 

0.000.000

0.00

183.000

CY  

65.44000

0110 Filter Material (Class A) 12.000

3.000

206-00510  
 

740.1015.000

148.02

39.000

CY  

49.34000

0115 Filter Material (Class C) 0.000

27.000

206-00530  
 

1,332.1827.000

1,332.18

81.000

CY  

49.34000

0120 Topsoil 1,470.130

174.100

207-00205  
 

22,789.031,644.230

2,413.03

3,905.000

CY  

13.86000

0125 Stockpile Topsoil 7,453.080

0.000

207-00210  
 

116,491.647,453.080

0.00

7,453.080

CY  

15.63000

0130 *Erosion Log Type 1 (12 Inch) 2,638.250

0.000

208-00002  
 

7,967.522,638.250

0.00

2,638.250

LF  

3.02000

0135 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

24.000

EACH

15.46000

0140 *Silt Fence 4,020.500

0.000

208-00020  
 

17,529.384,020.500

0.00

5,915.000

LF  

4.36000

0145 Concrete Washout Structure 2.000

0.000

208-00045  
 

4,257.622.000

0.00

2.000

EACH

2,128.81000

0150 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

11,531.706.000

0.00

6.000

EACH

1,921.95000

0155 Removal and Disposal of Sediment (Labor) 30.750

0.000

208-00103  
 

853.6230.750

0.00

40.000

HOUR

27.76000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

244.806.000

0.00

20.000

HOUR

40.80000

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

177.17000

0170 Erosion Control Supervisor 142.000

4.000

208-00206  
 

6,267.78146.000

171.72

160.000

DAY 

42.93000

0175 Water Control 0.000

0.670

208-00400  
 

20,253.260.670

20,253.26

1.000

L S 

30,228.75000

0178 Res Mailbox Str (Ty 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

400.00000

0180 *Reset Ground Sign 1.000

0.000

210-00810  
 

234.761.000

0.00

1.000

EACH

234.76000

0185 Seeding (Native) 2.112

0.540

212-00006  
 

4,646.542.652

946.13

7.300

ACRE

1,752.09000

0190 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.030

ACRE

8,760.33000

0195 Soil Conditioning 2.112

0.540

212-00032  
 

2,586.552.652

526.67

7.300

ACRE

975.32000

0200 Mulching (Weed Free Hay) 4.120

0.310

213-00002  
 

5,051.714.430

353.51

7.300

ACRE

1,140.34000

0205 Mulch Tackifier 400.000

62.000

213-00061  
 

1,547.70462.000

207.70

730.000

LB  

3.35000



CONTID: C20430         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

20.000

EACH

536.63000

0215 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

30.000

EACH

87.20000

0220 Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

10.000

EACH

234.78000

0225 Soil Retention Blanket (Straw/Coconut) 9,237.510

1,134.300

216-00041  
 

38,998.0110,371.810

4,264.97

10,371.810

SY  

3.76000

0230 *Noxious Weed Management 0.000

0.000

218-00000  
 

0.000.000

0.00

1.000

L S 

3,005.12000

0235 *Wildlife Biologist 25.750

0.000

240-00000  
 

2,763.7525.750

0.00

30.000

HOUR

107.33000

0240 Removal of Nests 2.500

0.000

240-00010  
 

290.182.500

0.00

10.000

HOUR

116.07000

0245 Aggregate Base Course (Class 2) 7,307.000

13,764.950

304-02000  
 

386,248.8421,071.950

252,311.53

28,563.000

TON 

18.33000

0250 Aggregate Base Course (Class 6) 3,699.440

2,635.500

304-06000  
 

129,676.226,334.940

53,948.69

8,250.000

TON 

20.47000

0255 Aggregate Base Course (Special) 1,380.880

0.000

304-09014  
 

28,266.611,380.880

0.00

2,796.000

TON 

20.47000

0260 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,200.270

0.000

403-34721  
 

340,931.842,200.270

0.00

6,470.000

TON 

154.95000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Emulsified Asphalt (Slow-Setting) 210.000

0.000

411-10255  
 

1,325.10210.000

0.00

2,123.000

GAL 

6.31000

0270 Riprap (9 Inch) 8.000

33.000

506-00209  
 

3,292.3041.000

2,649.90

47.000

CY  

80.30000

0275 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

108.000

CY  

80.30000

0280 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

2.000

CY  

1,669.09000

0285 Concrete Class B (Wall) 34.000

0.000

601-01050  
 

44,007.9034.000

0.00

34.000

CY  

1,294.35000

0290 Reinforcing Steel 1,613.200

0.000

602-00000  
 

2,468.201,613.200

0.00

1,613.200

LB  

1.53000

0295 23x14 Inch Reinforced Concrete Pipe (Complete I n Place) 152.000

0.000

603-02185  
 

13,207.28152.000

0.00

155.000

LF  

86.89000

0295 MATERIAL ALLOWANCE 23x24 RCP 3.000

0.000

139.203.000

0.00LF  

46.40000

0300 23x14 Inch Reinforced Concrete End Section Elli ptical 2.000

0.000

603-05118  
 

2,834.562.000

0.00

2.000

EACH

1,417.28000

0300 MATERIAL ALLOWANCE 23x14 RCP End Section 0.000

0.000

0.000.000

0.00EACH

691.12000

0305 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,859.931.000

0.00

2.000

EACH

2,859.93000
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PCN: 20430-BID    ESTIMATE RUN

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE Type C Inlet (5') 1.000

0.000

1,412.181.000

0.00EACH

1,412.18000

0310 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

3,409.541.000

0.00

1.000

EACH

3,409.54000

0310 MATERIAL ALLOWANCE Inlet Type D (5') 0.000

0.000

0.000.000

0.00EACH

1,821.17000

0315 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

2.000

EACH

4,605.78000

0315 MATERIAL ALLOWANCE Outlet Structure 1.000

0.000

3,282.201.000

0.00EACH

3,282.20000

0315 MATERIAL ALLOWANCE Outlet Structure 1.000

0.000

1,981.951.000

0.00EACH

1,981.95000

0320 4 Inch Perforated Pipe Underdrain (Special) 0.000

220.000

605-00041  
 

3,977.60220.000

3,977.60

260.000

LF  

18.08000

0320 MATERIAL ALLOWANCE 4" Perforated Pipe Underdrai n 
(Special)

260.000

-220.000

153.6040.000

-844.80LF  

3.84000

0325 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

26.83000

0326 End Anchor Ty 3D (31 in. MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

2,824.00000

0327 *Guardrail Type 3 (6-3 Post Spacing) MASH -Test  Level 3
- 31" Height

0.000

0.000

606-00301  
 

0.000.000

0.00

1,850.000

LF  

26.83000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0328 Transition Ty 3G (31 in. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

3,156.00000

0329 Transition Ty 3H (31 in. MGS) 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,938.00000

0330 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,817.30000

0331 End Anchor (Nonflared) (31 in. MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

3,594.00000

0332 End Anchor (Flared) MASH - Test Level 3 - 31" H eight 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,824.30000

0333 Brdg Rail Ty 7 0.000

0.000

606-10700  
 

0.000.000

0.00

0.000

LF  

283.00000

0334 Gdrail Ty 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

0.000

LF  

105.63000

0335 *End Post 23.000

10.000

607-00005  
 

14,610.7533.000

4,427.50

33.000

EACH

442.75000

0340 *Corner and Line Brace Post 37.000

5.000

607-00010  
 

25,747.6842.000

3,065.20

47.000

EACH

613.04000

0343 *Fence Barbed Wire with Metal Posts 1,128.000

176.000

607-01000  
 

7,432.801,304.000

1,003.20

1,400.000

LF  

5.70000

0345 *Fence Deer 5,102.000

1,896.000

607-11350  
 

66,760.926,998.000

18,087.84

8,768.000

LF  

9.54000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Fence (Plastic) 316.000

0.000

607-11525  
 

1,270.32316.000

0.00

316.000

LF  

4.02000

0355 *Game Ramp 4.000

1.250

607-60002  
 

42,913.035.250

10,217.39

6.000

EACH

8,173.91000

0356 *8 Ft Gate Single (Chain Link) 0.000

1.000

607-60208  
 

1,380.001.000

1,380.00

1.000

EACH

1,380.00000

0357 *12 Foot Gate Single (Chain Link) 0.000

0.000

607-60212  
 

0.000.000

0.00

1.000

EACH

1,620.00000

0358 *16 Foot Gate Double (Chain Link) 0.000

1.000

607-60266  
 

2,090.001.000

2,090.00

1.000

EACH

2,090.00000

0360 30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

0.000

EACH

61,304.33000

0365 *Delineator (Type I) 34.000

0.000

612-00001  
 

1,652.7434.000

0.00

60.000

EACH

48.61000

0370 *Delineator (Type III) 1.000

0.000

612-00003  
 

50.931.000

0.00

8.000

EACH

50.93000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

18.000

SF  

34.72000

0376 Sign Panel (CL II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

32.80000

0380 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

39.000

LF  

23.15000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

3.000

EACH

122.68000

0389 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

0.000

LF  

35.60000

0390 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

17.000

EACH

530.08000

0395 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 40.000

164.000

624-29019  
 

12,017.64204.000

9,661.24

206.000

LF  

58.91000

0395 MATERIAL ALLOWANCE 18" Drainage Pipe (Class 9) 166.000

-164.000

24.542.000

-2,012.28LF  

12.27000

0400 36 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 355.000

100.000

624-29037  
 

43,570.80455.000

9,576.00

521.000

LF  

95.76000

0400 MATERIAL ALLOWANCE 36" Draqinage Pipr (Class 9) 165.000

-100.000

2,576.6065.000

-3,964.00LF  

39.64000

0405 48 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 167.500

60.000

624-29049  
 

27,977.95227.500

7,378.80

282.000

LF  

122.98000

0405 MATERIAL ALLOWANCE 48" Drainage Pipe (Class 9) 112.500

-60.000

3,146.3352.500

-3,595.80LF  

59.93000

0410 60 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 310.000

0.000

624-29061  
 

50,427.70310.000

0.00

318.000

LF  

162.67000

0410 MATERIAL ALLOWANCE 60" Drainage Pipe (Class 9) 8.000

0.000

716.648.000

0.00LF  

89.58000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 Construction Surveying 0.807

0.093

625-00000  
 

72,870.400.900

7,529.94

1.000

L S 

80,967.11000

0420 Construction Surveying (Hourly) 14.000

0.000

625-00001  
 

3,099.0414.000

0.00

20.000

HOUR

221.36000

0425 *Mobilization 1.000

0.000

626-00000  
 

84,802.951.000

0.00

1.000

L S 

84,802.95000

0430 Public Information Services 0.900

0.050

626-01000  
 

7,303.320.950

384.39

1.000

L S 

7,687.71000

0435 *Pavement Marking Paint (Waterborne) 79.646

0.000

627-00011  
 

10,596.9079.646

0.00

167.000

GAL 

133.05000

0440 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

84.000

GAL 

202.56000

0445 *Flagging 3,218.000

626.750

630-00000  
 

105,730.633,844.750

17,235.63

5,000.000

HOUR

27.50000

0450 *Traffic Control Inspection 128.000

7.000

630-00007  
 

16,299.90135.000

845.18

148.000

DAY 

120.74000

0455 *Traffic Control Management 160.000

21.000

630-00012  
 

127,481.92181.000

14,790.72

216.000

DAY 

704.32000

0460 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

107.342.000

0.00

4.000

EACH

53.67000

0461 *Barricade (Type 3 M-A) (Temporary) (In Use Aft er 180 
Working Days)

0.000

2.000

630-80335  
 

23.082.000

23.08

4.000

EACH

11.54000
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PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

338.049.000

0.00

18.000

EACH

37.56000

0466 *Construction Traffic Sign (Panel Size A) (In U se After
180 Working Days)

0.000

11.000

630-80341  
 

90.2011.000

90.20

22.000

EACH

8.20000

0470 *Construction Traffic Sign (Panel Size B) 27.000

0.000

630-80342  
 

1,159.1127.000

0.00

54.000

EACH

42.93000

0471 *Construction Traffic Sign (Panel Size B) (In U se After
180 Working Days)

0.000

17.000

630-80342  
 

159.8017.000

159.80

46.000

EACH

9.40000

0475 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

85.862.000

0.00

4.000

EACH

42.93000

0476 *Construction Traffic Sign (Panel Size C) (In U se After
180 Working Days)

0.000

2.000

630-80343  
 

18.802.000

18.80

4.000

EACH

9.40000

0480 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

1.000

SF  

24.15000

0481 *Construction Traffic Sign (Special) (In Use Af ter 180 
Working Days)

0.000

0.000

630-80344  
 

0.000.000

0.00

1.000

SF  

9.40000

0485 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,353.921.000

0.00

2.000

EACH

3,353.92000

0486 *Portable Message Sign Panel (In Use After 180 Working 
Days)

0.000

1.000

630-80355  
 

731.501.000

731.50

2.000

EACH

731.50000

0490 *Drum Channelizing Device 50.000

0.000

630-80360  
 

1,341.5050.000

0.00

100.000

EACH

26.83000



CONTID: C20430         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20430-BID    ESTIMATE RUN 08/24/2016

PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0491 *Drum Channelizing Device (In Use After 180 Wor king 
Days)

0.000

47.500

630-80360  
 

190.0047.500

190.00

100.000

EACH

4.00000

0495 *Drum Channelizing Device (With Light) (Flashin g) 25.000

0.000

630-80363  
 

1,073.2525.000

0.00

50.000

EACH

42.93000

0496 *Drum Channelizing Device (With Light) (Flashin g) (In 
Use After 180 Working Days)

0.000

12.500

630-80363  
 

117.5012.500

117.50

50.000

EACH

9.40000

0500 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

37.31000

0505 Portable Water Filled Barrier (Temporary) 330.000

0.000

630-80377  
 

39,916.80330.000

0.00

660.000

LF  

120.96000

0505 MATERIAL ALLOWANCE Portable Water Filled Barrie r 
(Temporary)

280.000

0.000

20,276.20280.000

0.00LF  

72.41500

0510 *Traffic Cone 10.000

0.000

630-80380  
 

107.3010.000

0.00

20.000

EACH

10.73000

0511 *Traffic Cone (In Use After 180 Working Days) 0.000

4.000

630-80380  
 

9.204.000

9.20

16.000

EACH

2.30000

0515 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

132.21000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

97,678.330

F A 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: SHE1602-151                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

18,500.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 1,000.050

0.000

700-70019  
 

1,000.051,000.050

0.00

10,000.000

F A 

1.00000

0545 F/A On-The-Job Trainee 2,662.000

338.000

700-70021  
 

3,000.003,000.000

338.00

3,000.000

HOUR

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

36,400.000

F A 

1.00000

0555 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0590 Added Item (Dollar)/ Project Liens 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0605 Added Item (Lump Sum)/ Rock Excavation and Disp osal 1.000

0.000

900-00014  
 

17,040.301.000

0.00

1.000

L S 

17,040.30000

CAT 3,254,066.44689,996.494,847,221.96CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0565 *Bridge Design and Construction 0.750

0.080

631-10002  
 

581,471.520.830

56,045.45

1.000

L S 

700,568.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0595 Added Item (Lump Sum)/ Structure Re-Design and 
Construction

1.000

0.000

900-00014  
 

33,780.881.000

0.00

1.000

L S 

33,780.88000

CAT 615,252.4056,045.45734,348.98CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 *Field Office (Class 1) 1.000

0.000

620-00001  
 

33,147.031.000

0.00

1.000

EACH

33,147.03000

0575 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

29,515.891.000

0.00

1.000

EACH

29,515.89000

0580 Sanitary Facility 2.000

0.000

620-00020  
 

8,138.322.000

0.00

2.000

EACH

4,069.16000

CAT 70,801.240.0070,801.24CURRENT AMT0400 $ $ $

$ 3,940,120.08746,041.94$5,652,372.18$CURRENT AMTPROJECT TOTAL


